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INTRODUCTION

The community of Quinhagak in southwestern Alaska is threatened by riverine erosion along the
reaches of the Kanektok River (the river) that runs through the community. Qanirtuuq
Incorporated (Qanirtuuq), an Alaska Native Village Corporation located in Quinhagak, sought to
attain a better understanding of the erosion dynamics along the Quinhagak reach of the river to
aid in the design of protection measures for the community.

CRW, Inc. (CRW) contracted with Herrera Environmental Consultants (Herrera) to support this
effort and together produced an Erosion Study (CRW 2018) and Preliminary Hydraulic Report
(Herrera 2019). This report assessed the hydraulic and geomorphic impacts associated with
three alternatives to reroute the Kanektok River to protect the community and direct the river's
forces away from infrastructure. Feedback on the report, by the community, was received and
the decision was reached to proceed with further developing Alternative #1, which is river
reroute immediately upstream from Quinhagak’s infrastructure. The conceptual design includes
preliminary design sequencing, required equipment, scheduling, cost estimates, and project
expectations.

PURPOSE

The purpose of this construction work plan is to identify project elements and actions and
outline the logistics and planning required to construct the Kanektok River reroute conceptual
design. The work plan is intended to provide specific logistic information to the decisionmakers
as to the process required to implement the river reroute alternative. This document is also
intended to serve as a description of the project to engage permitting agencies and identify the
impacts and proposed mitigative actions for the project. This work plan includes a concept site
plan with sections of the river reroute design as well as construction limits, staging areas in
Appendix A. Construction sequencing, equipment, and scheduling are described below.

PROPOSED ACTION

The range of options examined several potential locations for river routing. But only
Alternative #1 described in this work plan protected infrastructure efficiently and without
significant off-site impacts. The alternative includes the creation of approximately 1700 feet of
new channel through a single native allotment and adjacent federal lands. The project includes
over 1000 feet of in-channel construction work. The new main channel construction is detailed
in the design drawings in Appendix A.
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Sequence

Work will be performed in three distinct phases: 1) site preparation, 2) historical channel
excavation, and 3) new main channel construction.

Phase 1: Mobilization and Site Preparation

Mobilization of the equipment to the site will require a barge. Equipment will be offloaded at
the work site according the plans in Appendix A.

1.

Mobilization

Equipment (see list in section below) will be transported to the landing site (see
Appendix A for location) on the north side of river. It is assumed that the equipment
will be shipped in, possibly on the same tug and barge used to deliver the equipment
to the site.

Barging of equipment will require coordination with high tides and reasonably high
river water levels to access the river and the site using the prescribed tug. It may be
necessary to temporarily stage the equipment at the village terminal to obtain proper
tidal timing. Barge landing at site should occur near peak flood so as to best ground
the barge. River flooding (out of bank flow) conditions should be avoided.

2. Construct access road
Clear brush within the barge landing site, access road area, making sure to make
ground level enough to drive other equipment over with ease where necessary.
Clear brush along the new channel alignment, new access road and spoils pile
locations (see Appendix A for locations).
3. Work area isolation and fish exclusion
Load super sack bags with gravel from preliminary excavation of channel alignment.
Place block net locations shown in Appendix A.
Extract fish using seine net or equivalent into 5-gallon buckets and return them to
the main stem of the Kanektok River near barge.
Place super sack bags on the inside (to the work area) upstream and downstream
areas of the 1950s channel.
Remove block nets.
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Phase 2: Historical Channel Construction

Phase 2 consists of excavating the existing historical channel and constructing an isolation berm

to prevent the river from short-circuiting the historical channel. The work will:

4. Pump work area as dry as necessary/weather permitting/as practicable. Pump discharge

5.

to discharge point in Appendix A.

Excavate the existing historical channel to drawing specifications.

a. Place recently excavated material as necessary to fill to create berm. Compact placed

material with on-site equipment (i.e., bucket tamping with excavator).

b. Once isolation berm is complete, spoils will be placed in the spoils storage area south

of the new channel (see Appendix A for location). Place material here until historical

channel has been completely excavated per plans in Appendix A, using an excavator

(see Equipment section for details) to load a minimum of two Morookas (tracked
loaders) circuit that delivers material to the spoils area shown in Appendix A. The
spoils area will be used to stage material for the isolation berm and other later uses
and to allow for a modest amount of dewatering. It is possible to leave the spoils
where they are for multiple seasons.

6. Remove bulk bags from downstream (northwest) first and use a few of the salvaged bulk

bags to protect new channel areas of the historical channel from the new main channel
excavation. Stockpile others for Phase 3 main channel isolation.

Phase 3: New Main Channel Construction

7.

9.

January 2020

Excavate new main channel with excavator while placing spoils to the southeast (see
Appendix A for details) per ADOT&PF Specifications Section 305, being sure to leave a
no smaller than a 15-foot wedge of earth at what will be the upstream end of the new

main channel (i.e., at the confluence of the existing channel and the new main channel).

Place bulk bags in existing main channel around the proposed excavated area in the
existing main channel, beginning at the upstream end, weather/conditions permitting
(i.e., if river is flowing). If unfrozen:

a. Extract fish using seine net or equivalent into 5-gallon buckets and return them to
the main stem of the Kanektok River on other side of bulk bags if necessary.

¢. Pump work area dry as necessary/weather permitting/where practicable. Discharge
pump to new main channel excavation.

d. Excavate existing main channel as per Appendix A.

If frozen or dry, excavate without isolation or fish exclusion.
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10. Once excavation is complete and if the river remains unfrozen, remove bulk bags starting
from upstream end.

11. Excavate 15-foot wedge described above (in #10) per Appendix A from the south side of
the new main channel, working south across the wedge.

Equipment

The following is an itemized minimum equipment list needed to complete all three phases of
construction work:

e Four 25x8-foot block nets
e One 4-foot by 25-foot minnow seine net
e Two Morookas (2200 series or larger)

o Morookas are necessary to maximize the efficiency and complete project on time.
Boggy conditions may persist, particularly in the vicinity of the 1950s channel, so low-
pressure equipment is recommended.

o Excavator: CAT 325D (or similar)

o Asingle excavator will be the main piece of equipment utilized to construct all
grading work. The working range of this equipment produces ample digging depth,
with double the required digging depth capacity.

® |ease M/V Spencer Brewer (out of Naknek) and a 53-foot platform from Alaska Marine
Lines or similar shallow-draft tug and platform

e 200 bulk bags (count assumes 1 cubic yard bags)
e 10 HP trash pump or equivalent

e 100-foot, 4-inch HDPE pipe or equivalent

e Several 5-gallon buckets

e Fuel is assumed available from the village terminal

e Material to fill bulk bags is assumed to be available on-site
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Phase 1 of the Work Plan will require the employment of at least 5 laborers and 3 operators

(1 CAT operator and 2 Morooka operators). Multiple laborers are required for the first phase of
work in order to efficiently land the barge (barge landing location in Appendix A), clear brush
efficiently in the work area, exclude fish from the work zone, and help navigate the CAT and
Morooka operators. Three operators are also suggested so that material can be moved
efficiently in Phases 2 and 3. Less laborers will be needed for these phases.

Schedule

It is recommended work start in October ending in January to avoid fish migration periods and
take advantage of the wintertime low-water. Each phase is expected to take a full month to
complete with an additional month included to provide float and provide low-flow and/or
frozen conditions when most main channel work will occur. The main constraint on wrap-up of
the project is the freshet. It is best that the new channel be opened (i.e., Phase 3 completed)
immediately prior to the freshet, so low-water siltation of the new channel entrance is
minimized.

Optional Follow-On Activities

The conceptual design laid out in this report is focused on the ease of construction for
completing the channel excavation necessary to reroute the Kanektok River. If the gravel from
most of the excavation is desired, there are two ways to transfer it to the community on the
opposite bank, likely preceding Step 11 above. One way would be to acquire up to three
additional 53-foot platforms from Alaska Marine Lines (or equivalent), along with the existing
platform, and together fashion them as a temporary bridge. One Morooka could be taken out in
the circuit and used to haul material to the opposite bank. Alternatively, an ice bridge could be
constructed if conditions are favorable, again using the second Morooka to transfer material.
However, since only one Morooka will be used to complete the excavation, it will slow final
excavation process. So long as construction is complete before the freshet begins, these delays
should have no effect on project performance.

The tug and barge platform may also be used to dredge the marina, once the equipment is
located to the work area.

FUTURE EXPECTATIONS

From previous modeling (Herrera 2019), the velocity in the new channel, as well as the
remainder of the former side channel, indicate that the diversion of flow will likely be maintained
and might widen over time. It can also be seen that the velocity in both bends subject to erosion
currently (i.e., at both ends of the old runway) are lowered significantly, though the effects are
much more pronounced near the east end. The lowered velocities will likely initiate deposition in
the former main channel and may eventually cause abandonment of it between where the
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channel has been diverted and the downstream end of the new channel. The lack of change in
velocities suggests that downstream hydraulic impacts will be minimal.

The large velocities in the diversion channel and the new channel may produce large volumes of
sediment as flow concentrates there, which may influence downstream areas following
construction. This could initiate more channel migration downstream of the diversion. It could
also produce additional deposition in the harbor, as the channel equilibrates to the new
condition. Most of this change should occur in the first year, and mostly during the largest flow
events, like the peak freshet. Informal (community) monitoring of the tip of the Old Town
peninsula and the revetment upstream of the water intake is recommended. Some additional
(greater than normal) erosive pressure is expected in these areas, once additional sediment is
being transported through the new channel. However, these effects should be short-lived. If the
channel alignment downstream of the confluence of the new channel changes significantly and
permanently (i.e., for more than one year), additional monitoring and analysis may be required.

REFERENCES

CRW. 2018. Quinhagak, Alaska: Kanektok River Erosion Study. Prepared for: Qanirtuug, Inc.
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Design Drawings
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